
Field Note Record
Contract No. Station Mile/Line: C/S

9385 LW 477+02-LW 480+00 LW Line BR. NO. 90/134N

Staked by                             Date Work Started Date Work Completed  Date

Contractor

7/1/2020

9/13/2019 7/10/2020

Calculated by                      Date Checked by                          Date Inspector                          Date

Gregory F. Bivins

8/5/2020

Mark Lee

8/11/2020

Gregory F. Bivins 7/7/20

Bid Item 026
REMOVING EXISTING CONCRETE OVERLAY

Group # 4
Square Yard (S.Y.)
Estimate # 20
$/Unit: $38.00 - Round to nearest Tenth

Date / Station / Calc / Quantity

7/7/2020 - 7/10/2020

LW 477+02 to LW 480+00

West Approach Slab
38'-2"(38.16') long x 31' wide =  1182.96 SQFT / 9 SQFT/SY =  131.44 SY

Deck
221' long x 31' wide =  6851 SQFT / 9 SQFT/SY = 761.22 SY

East Approach Slab
38'-2"(38.16') long x 31' wide = 1182.96 SQFT / 9 SQFT/SY = 131.44 SY

Total 131.44 SY + 761.22 SY + 131.44 SY =  1,024.10 SY………..Round to 1,024.1 SY

OKAY TO PAY
Group 4 = 1,024.1 SY

Measurements were measured in the field with a calibrated wheel and steel tape by 
Gregory Bivins
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